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Why We Prepared This Informational Report

We gathered and presented the following information as a follow-up to our informational 
report issued December 8, 2010, concerning the Louisiana Land Trust (LLT) Home Demolition 
Program.  The purpose of this report is to give a history and current status of the program’s 
funding and disposition of properties as of May 2012. 

Through the Home Demolition Program, LLT receives and disposes of properties acquired by 
the state from certain Road Home grant recipients.  In our 2010 report, LLT projected that all 
demolitions would be completed by March 31, 2011, with close out of the program by  
May 31, 2011.  We found that these projections did not appear to be reasonable.  For example, 
four of the six assumptions were based on factors beyond LLT’s control, and the remaining two 
assumptions were dependent on the other four assumptions being met.  As of May 24, 2012, 
LLT anticipates that it will finish the program by the end of December 2012. 

What We Found

Funding 
LLT’s funding is provided from the U.S. Department of Housing and Urban Development’s 
Community Development Block Grant (CDBG) program, as administered by the Office 
of Community Development (OCD) within the Division of Administration.   LLT’s budget 
increased from $2,500,000 in 2007 to $226,000,000 in 2011.  LLT has spent $210,915,171 
(93%) of the grant allotment as of April 2012.  The LLT fiscal year 2013 budget depletes the 
remaining funds.

Disposition of Properties 
As of May 4, 2012, LLT’s property list contained 10,635 properties.  The status of those 
properties is as follows: 

• 2,425 (23%) are awaiting the applicable parish’s decision on the disposal method or 
request for transfer; 

• 1,723 (16%) are in progress toward demolition or transfer to the applicable parish or 
end user; 

• 5,747 (54%) have been transferred to the applicable parish or end user; 
• 689 (6.5%) are in transfer to the applicable parish or end user; and 
• 51 (0.5%) are on hold due to title issues or have been determined inactive or ineligible 

by LLT.

Of the 2,425 properties awaiting the applicable parish’s decision on the disposal method or 
request for transfer, 2,378 (98%) are located in St. Bernard Parish.  The disposal of these 
properties (e.g., auction to general public or sell through Lot Next Door program) must be 
approved by the St. Bernard Parish Council and then OCD.  The council is not sure when 
property sales and auctions will begin. Source:  Louisiana Land Trust
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Louisiana Land Trust

What is the Louisiana Land Trust?

The Road Home Corporation, doing business as the LLT, 
is a nonprofit corporation formed by the Louisiana Road 
Home Housing Corporation Act enacted during the 2006 
Regular Legislative Session (Louisiana Revised Statute 
40:600.61 et seq).  LLT is responsible for the acquisition, 
disposition, purchase, renovation, improvement, leasing, 
or expansion of housing stock including but not limited to 
properties purchased through the Road Home program.  As 
part of the Road Home program, homeowners are given 
the option to retain ownership of their property (Option 1), 
sell their property and relocate in Louisiana (Option 2), or 
sell their property and relocate outside the state or become 
a renter (Option 3).  As of May 4, 2012, the Road Home 
program had transferred 10,635 Option 2 and 3 properties 
to LLT.  

Authority.  LLT has the authority to undertake any project 
in adherence to the policy guidelines for rebuilding, 
recovery, and land use management set forth by the 
Louisiana Recovery Authority (LRA) and to provide for the 
financing as administered by OCD within the Division of 
Administration.  Also, LLT has the power to:

• Receive and dispose of properties;
• Accept funds from any sources; 
• Borrow against the properties and obtain payment 

for these obligations; and
• Enter into any and all agreements necessary to 

carry out its purpose.

Governance.  LLT is governed by a seven-member board 
of directors appointed by the governor, with no less than 
three members from one of the parishes most affected by 
Hurricane Katrina and no less than three members from 
one of the parishes most affected by Hurricane Rita.  The 
members serve without compensation. 

What is the history of LLT’s funding?

LLT’s funding is provided from the U.S. Department 
of Housing and Urban Development’s CDBG program, 
as administered by OCD.  LLT’s budget increased from 
$2,500,000 in 2007 to $226,000,000 in 2011.  A chronology 
and more detailed information on LLT’s funding history are 
as follows:

Chronology of LLT Funding

06/29/06 » Act 654 created Road Home Corporation (dba 
LLT).

03/01/07 » LLT executed $2,500,000 line of credit (LOC).

08/30/07 » LLT increased LOC to $32,500,000.

04/23/08 » LLT and OCD entered into a Cooperative 
Endeavor Agreement (CEA).

02/11/09 » LLT increased LOC to $61,726,609.

09/09/09 » LLT and OCD amended CEA and replaced LOC 
with total grant up to $195,000,000.

01/01/11 » LLT and OCD retroactively increased grant to 
$216,000,000 and then to $226,000,000.

Line of Credit.  LLT and OCD entered into a loan 
regulatory agreement, dated March 1, 2007, and LLT 
simultaneously executed a $2,500,000 line of credit note 
in favor of OCD.  LLT and OCD set up the line of credit 
with the understanding that LLT would have the capacity to 
repay the debt from proceeds received from the subsequent 
resale of the Road Home program properties.  LLT and 
OCD have twice amended the loan regulatory agreement.  
The first amendment, dated August 30, 2007, increased 
the line of credit to $32,500,000.  The second amendment, 
dated February 11, 2009, increased the line of credit to 
$61,726,609.  

Cooperative Endeavor Agreement.  LLT and OCD also 
entered into a CEA on April 23, 2008, formalizing their 
relationship regarding the management and disposition of 
LLT properties and their respective duties under the Road 
Home program action plan. 

LLT, OCD, and the parishes in which LLT’s properties 
are located entered into CEAs for the parishes’ disposition 
and subsequent development of LLT properties based on 
LRA-approved parish disposition and redevelopment plans.  
These CEAs anticipated that the majority of subsequent 
transfers from LLT to the parishes would be in the form of 

Continued on next page
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donations or transfers in which LLT would not receive any 
proceeds.  The parishes would subsequently sell most of the 
properties to private developers and nonprofits, and OCD 
would use the resulting program income in CDBG-eligible 
activities or return a portion of the resulting program 
income to the parishes for CDBG-eligible activities 
approved by OCD.  

Grant Allotment.  As a consequence of implementing the 
parish disposition plans, LLT would not have the financial 
capacity to repay the line of credit notes or be able to 
comply with the loan regulatory agreement.  In 2009, LLT 
and OCD amended their CEA to transform the financial 
relationship between them from that of lender-borrower to 
grant recipient-subrecipient retroactive to March 1, 2007, 
the effective date of the loan regulatory agreement.  The 
term of the agreement continues until 18 months after the 
disposition of the last property received by LLT through 
the Road Home program, or until June 30, 2017, whichever 
occurs first.  

The amended CEA anticipated that the total grant allotment 
would not exceed $195,000,000.  The grant allotment 
later increased to $216,000,000, effective January 1, 
2011, to include the demolition costs of LLT properties 
in St. Bernard Parish that were not included in LLT’s 
budget.  Subsequently, the grant allotment increased to 
$226,000,000, effective January 1, 2011, to fund foundation 
slab removals for non-LLT properties in St. Bernard Parish 
that were not included in LLT’s budget.  The parish adopted 
an ordinance in May 2011 to remove abandoned concrete 
slabs to protect the public health, safety and welfare.

LLT has spent $210,915,171 (93%) of the grant allotment 
as of April 2012. The LLT fiscal year 2013 budget depletes 
the remaining funds.

What is the current disposition of LLT’s properties?

As of May 4, 2012, LLT’s property list contained 10,635 
properties.  The status of those properties is as follows: 

• 2,425 (23%) are awaiting the applicable parish’s 
decision on the disposal method or request for 
transfer.1 

• 1,723 (16%) are in progress toward demolition or 
transfer to the applicable parish or end user. 

• 5,747 (54%) have been transferred to the applicable 
parish or end user. 

• 689 (6.5%) are in transfer to the applicable parish 
or end user. 

• 51 (0.5%) are on hold due to title issues or have 
been determined inactive or ineligible by LLT.

Of the 2,425 properties awaiting the applicable parish’s 
decision on the disposal method or request for transfer, 
2,378 (98.1 %) are located in St. Bernard Parish, as shown 
below.

St. Bernard Parish.  According to St. Bernard Parish 
officials, the disposal method of all properties must be 
approved by the parish council and then sent to OCD 
for acceptance and approval.  This approval process is 
estimated to take about a month.   

Property owners will have the option to purchase adjacent 
lots through the Lot Next Door (LND)2 program.  The 
parish may also extend purchase options to the general 
public through public sales and auctions.  The parish 
council discussed the disposition of the LLT properties 
during a parish council meeting on May 24, 2012, but did 
not make a final decision.  The council is not sure when the 
property sales and auctions will begin.  The parish’s final 
decision will still require OCD’s approval before any sales 
and auctions can begin.  

An amended CEA between LLT and the parish has been 
signed and is awaiting final approval.  

1 The parish must decide on the disposal method before LLT can conduct its work and must identify an end user before requesting a transfer.
2 Under the LND program, notices are sent to adjacent homeowners with homestead exemptions providing them the opportunity to purchase the 
adjacent property for fair market value.
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